



Project Timeline

Project Manager

Need your Attention!

P017 - Urban Trade Hub is the most overdue
Project and it has delayed
154 Days.

Hakima Amrani might need assistance as they have **7** tasks pending.

Hello User!

Number of projects

53

Number of Tasks

163

Total Cost

\$8,733K


Total Budget


\$10,469K





Here are the updates from:

10/5/2025 2:56:47 PM


























Project Manager

Need your Attention!

P037 - Skylink Metro has the highest budget utilization, which is 105.1%.

P037 - Skylink Metro is the project with the highest cost, which is \$342,264.

There are **22** which are over the allocated Budget.

Cost Analysis

\$8,733K


Total Cost

Total Budget


\$10,469K


Total Budget Remaining

\$1,736K



10/5/2025 2:56:47 PM





Here are the updates from:





Data Analyst











Project Timeline



Project Manager

Need your Attention!


P037 - Skylink Metro has The highest budget utilization, which is 105.1%.


P037 - Skylink Metro is the project with the highest cost, which is \$342,264.

There are **22** which are over the allocated Budget.

Project Timeline

Here are the updates from : 10/5/2025 2:56:47 PM



















Need your Attention!

Project Manager

Here are the updates from : 10/5/2025 2:56:47 PM

Project Manager	Projects	Ovedue	Total Budget	Total Budget Utilization	%	Remaining Budget	Total Tasks	Task Completion	1%
Adil Sami	7	2	\$1,417,750.000		84.4%	\$221,740	22		83.9%
Ali Rahim	4	1	\$966,490.000		84.4%	\$150,639	13		72.1%
Bilal Ibrahim	4	1	\$846,550.000		81.6%	\$155,665	12		91.7%
Hakima Amrani	9	5	\$1,944,310.000		81.6%	\$357,745	28		61.4%
Lana Hadzic	6	2	\$1,385,790.000		82.7%	\$240,276	18		73.1%
Omar Karim	10	4	\$1,727,830.000		81.1%	\$327,070	31		68.4%
Siti Afiqah	6	1	\$947,600.000		84.9%	\$143,270	18		78.7%
Tereza Kralova	7		\$1,233,170.000		88.7%	\$139,850	21		84.7%